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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Furnish all labor, equipment, tools, supervision and all other necessary 

resources to perform the work for: BUILDINGS 404 AND 406 MASONRY 

RESTORATION as required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Resident Engineer.  

C. Offices of Chequamegon Bay Group, as Architect-Engineers, will render 

certain technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer.  

D. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA designated “competent person” (CP) (29 CFR 1926.20(b)(2) shall 

maintain a presence at the work site any time work is being performed. 

F. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour or 30-hour OSHA Construction Safety course and other relevant 

competency training, as determined by Resident Engineer acting as the 

Construction Safety Officer with input from the facility Construction 

Safety Committee. 

2. Submit training records of all such employees for approval before the 

start of work. 

G. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 
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1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes restoration of the historic 

masonry on Buildings 404 and 406  and certain other items as described 

in the specifications and drawings.  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 3 sets of specifications and drawings will be 

furnished.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense.. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 
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C. Guards: NOT APPLICABLE 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Resident Engineer for the purpose of security 

inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 
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b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours before 

the date and time of access. Access shall be restricted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

101-2012.............Life Safety Code241-2009 Standard for 

Safeguarding Construction, Alteration, and 

Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

4. VHA Directive 2005-007 
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B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Resident Engineer for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Resident Engineer that 

individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

F. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Resident Engineer. 

G. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Resident Engineer. 

H. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

I. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

J. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 
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under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Resident Engineer. All existing or temporary fire 

protection systems (fire alarms, sprinklers) located in construction 

areas shall be tested as coordinated with the medical center. Parameters 

for the testing and results of any tests performed shall be recorded by 

the medical center and copies provided to the Resident Engineer. 

K. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Resident Engineer to obtain 

permits. Designate contractor's responsible project-site fire prevention 

program manager to permit hot work.  

L. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Resident Engineer. 

M. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

N. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

O. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

P. If required, submit documentation to the Resident Engineer that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 
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Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be  as 

determined by the Resident Engineer.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Resident Engineer where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

G. Phasing: To insure such executions, Contractor shall furnish the 

Resident Engineer with a schedule of approximate phasing dates on which 

the Contractor intends to accomplish work in each specific area of site, 
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building or portion thereof. In addition, Contractor shall notify the 

Resident Engineer two weeks in advance of the proposed date of starting 

work in each specific area of site, building or portion thereof. Arrange 

such phasing dates to insure accomplishment of this work in successive 

phases mutually agreeable to Medical Center Director, Resident Engineer 

and Contractor.  

 H. Building No.(s) 404 and 406 will be occupied during performance of work.  

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) minimum 

height, around the construction area indicated on the drawings. Fence 

shall not be physically attached to the building. Provide gates as 

required for access with necessary hardware, including hasps and 

padlocks. Fasten fence fabric to terminal posts with tension bands and 

to line posts and top and bottom rails with tie wires spaced at maximum 

375mm (15 inches). Bottom of fences shall extend to 25mm (one inch) 

above grade. Remove the fence when directed by Resident Engineer. 

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Resident Engineer.  

L. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  
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1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. 2. Method and 

scheduling of required cutting, altering and removal of existing 

roads, walks and entrances must be approved by the Resident Engineer.  

M. Coordinate the work for this contract with other construction operations 

as directed by Resident Engineer. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Resident Engineer areas of buildings in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by both, to the Contracting Officer. This 

report shall list by area: 

1. Any discrepancies between drawings and existing conditions at site.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of Resident 

Engineer, to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" and "CHANGES".  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Resident Engineer together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of doors, windows, walls and other 

surfaces as compared with conditions of same as noted in first condition 

survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

surfaces, despite protection measures; and, will form basis for 

determining extent of repair work required of Contractor to restore 

damage caused by Contractor's workmen in executing work of this 

contract.  
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D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

4. Protection of building occupants (including overhead protection) at 

each building entrance and exit. Entrances and exits shall remain 

protected and accessible for duration of work impacting the area 

adjacent to each door. 

1.8 INFECTION PREVENTION MEASURES: NOT APPLICABLE 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

noted on drawings or in specifications as items to be stored. Items 

that remain property of the Government shall be removed or dislodged 

from present locations in such a manner as to prevent damage which 

would be detrimental to re-installation and reuse. Store such items 

where directed by Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 
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either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as specified 

and without damage to adjacent historic materials. Where the erection of 

scaffolding is necessary to perform the work, any mechanical connections 

between the scaffolding and building masonry shall occur only within 

existing mortar joints. When scaffolding is removed, repair mortar 
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joints per Section 04 05 31, MASONRY TUCK POINTING. Except as otherwise 

shown or specified, do not cut, alter or remove any structural work, and 

do not disturb any ducts, plumbing, steam, gas, or electric work without 

approval of the Resident Engineer. Existing work to be altered or 

extended and that is found to be defective in any way, shall be reported 

to the Resident Engineer before it is disturbed. Materials and 

workmanship used in restoring work shall conform in type and quality to 

that of original existing construction, except as otherwise shown or 

specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA: NOT APPLICABLE 

1.13 PROFESSIONAL SURVEYING SERVICES: NOT APPLICABLE 

1.14 LAYOUT OF WORK: NOT APPLICABLE 

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the Resident Engineer's review, as often as requested. 
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C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the Resident 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Resident Engineer, such 

temporary roads which are necessary in the performance of contract work. 

Temporary roads shall be constructed by the Contractor at Contractor's 

expense. When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constructed bridges. 

1.17 RESIDENT ENGINEER'S FIELD OFFICE: NOT APPLICABLE 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT – NOT APPLICABLE 

1.19 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existing elevators. Outside 

type hoist shall be used by Contractor for transporting materials and 

equipment.  

1.20 TEMPORARY USE OF NEW ELEVATORS: NOT APPLICABLE  

1.21 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Resident Engineer, provide suitable 

dry closets where directed. Keep such places clean and free from flies, 

and all connections and appliances connected therewith are to be removed 

prior to completion of contract, and premises left perfectly clean.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 
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necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Centera monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Centerelectrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

E. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's discretion) of 

use of water from Medical Center's system.  

1.23 NEW TELEPHONE EQUIPMENT: NOT APPLICABLE 

1.24 TESTS: NOT APPLICABLE  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and electronic) and verbal instructions when required by the various 

sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (four 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the Resident Engineer coincidental with 

the delivery of the equipment to the job site. Manuals shall be 
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complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the Resident 

Engineer and shall be considered concluded only when the Resident 

Engineer is satisfied in regard to complete and thorough coverage. The 

Department of Veterans Affairs reserves the right to request the removal 

of, and substitution for, any instructor who, in the opinion of the 

Resident Engineer, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  
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1.26 GOVERNMENT-FURNISHED PROPERTY: NOT APPLICABLE  

1.27 RELOCATED ITEMS: (NOT APPLICABLE) 

1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT: NOT 

APPLICABLE  

1.29 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Resident Engineer. All 

wood members shall be of framing lumber. Cover sign frame with 0.7 mm 

(24 gage) galvanized sheet steel nailed securely around edges and on all 

bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or 

equivalent round posts) set 1200 mm (four feet) into ground. Set bottom 

of sign level at 900 mm (three feet) above ground and secure to posts 

with through bolts. Make posts full height of sign. Brace posts with 50 

x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the Resident Engineer.  

1.30 SAFETY SIGN: NOT APPLICABLE  

1.31 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completion, provide photographic 

documentation of construction progress and at selected milestones as per 

these specifications.  

B. Photographic documentation elements: 

1. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping, adjacent 

utilities and adjacent structures surrounding the building pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage.  

2. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every seven (7) calendar 

days (“Progressions”).   

3. Miscellaneous events that occur during any Contractor site visit, or 

events captured by the Department of Veterans Affairs independently, 
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shall be dated, labeled  and stored in the same “place” as the formal 

scope. 

4. Customizable project-specific digital photographic documentation of 

other details or milestones.  

5. Weekly (21 Max) Site Progressions - Photographic documentation 

capturing the project at different stages of construction.  

C. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigation system embedded 

(and active) shall be provided in an electronic media format, typically 

a DVD or external hard-drive.  

1.32 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the Resident Engineer to select the image to be 

printed. All images are provided to the RE on a CD.  

B. Photographs shall be taken upon completion, including landscaping. They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 

archival grade photographic paper and produced by a RA4 process from the 

digital image with a minimum 300 PPI. Identifying data shall be carried 

on label affixed to back of photograph without damage to photograph and 

shall be similar to that provided for final construction photographs. 

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the 

following buildings constructed under this project (elevations as 

selected by the RE from the images taken above). Photographs shall be 

artistically composed showing full front elevations. All images shall 

become property of the Government.  Each of the selected six prints 

shall be place in a frame with a minimum of 2 inches of appropriate 

matting as a border. Provide a selection of a minimum of 3 different 

frames from which the SRE will select one style to frame all six prints.  

Photographs with frames shall be delivered to the Resident Engineer in 

boxes suitable for shipping.  

1. Hospital Building Nos. 404 and 406.  
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1.33 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Resident Engineer verbally, and then with a 

written follow up.  

1.34 VA TRIRIGA CPMS 

 VA contractors, selected by award to perform work, are required to get 

access to the VA TRIRIGA CPMS.  The TRIRIGA CPMS is the management and 

collaborative environment that the VA uses for all Major, Minor and Non-

Recurring Maintenance (NRM) projects within the Office of Construction & 

Facilities Management (CFM), Veterans Health Administration (VHA), 

National Cemetery Administration (NCA), and the Veterans Benefits 

Administration (VBA).   

 The contractor is solely responsible for acquiring access to the VA 

TRIRIGA CPMS.   

 To gain access to the VA TRIRIGA CPMS the contractor is encouraged to 

follow the licensing process outline as specified below: 

A. Requirement: TRIRIGA is the management and collaborative environment 

that VA uses for all construction projects.  VA requires its contractors 

to procure TRIRIGA access as part of the cost of performance for a VA 

construction related contract. 

B. Access Request and Payment can be made through the following URL 

https://valicensing.oncfi.com/ 

Inquiries or to request additional services, contact the following: 

Craig Alsheimer, Federal Account Manager 

Computerized Facility Integrations, LLC 

18000 West Nine Mile Road 

Suite 700 

Southfield, MI 48075 

Email: calsheimer@gocfi.com 

https://valicensing.oncfi.com/
mailto:calsheimer@gocfi.com
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Phone:  248-557-4234 Extension 6010; 410-292-7006 

C. Process:  

1. Once the contractor has been notified by VA of the award and a unique 

contract number, the contractor can enter a request for access to 

TRIRIGA at URL https://valicensing.oncfi.com/ 

2. CFI will process the request for access and payment.  CFI will create 

the USER ID and a password. Security provisions required to align the 

contractor to the Contract Number will be entered and an email will 

be generated and submitted to the requestor. 

3. CFI will also provide standard terms and conditions related to the 

transaction and use agreement. 

- - - E N D - - - 

https://valicensing.oncfi.com/
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SECTION 01 32 16.15 

PROJECT SCHEDULES  
(SMALL PROJECTS – DESIGN/BID/BUILD) 

 

PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Method (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements (Project 

Schedule), and shall keep the Project Schedule up-to-date in accordance 

with the requirements of this section and shall utilize the plan for 

scheduling, coordinating and monitoring work under this contract 

(including all activities of subcontractors, equipment vendors and 

suppliers). Conventional Critical Path Method (CPM) technique shall be 

utilized to satisfy both time and cost applications. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized representative responsible 

for the Project Schedule including preparation, review and progress 

reporting with and to the Resident Engineer. 

B. The Contractor's representative shall have direct project control and 

complete authority to act on behalf of the Contractor in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the option of developing the 

project schedule within their organization or to engage the services of 

an outside consultant.  If an outside scheduling consultant is utilized, 

Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification proposal to the Resident 

Engineer, within 10 days of bid acceptance. The qualification proposal 

shall include: 

1. The name and address of the proposed consultant. 

2. Information to show that the proposed consultant has the 

qualifications to meet the requirements specified in the preceding 

paragraph.  

3. A representative sample of prior construction projects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 

B. The Contracting Officer has the right to approve or disapprove the 

proposed consultant, and will notify the Contractor of the VA decision 
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within seven calendar days from receipt of the qualification proposal. 

In case of disapproval, the Contractor shall resubmit another consultant 

within 10 calendar days for renewed consideration. The Contractor shall 

have their scheduling consultant approved prior to submitting any 

schedule for approval. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Department of Veterans 

Affairs (VA), all computer-produced time/cost schedules and reports 

generated from monthly project updates. This monthly computer service 

will include: three copies of up to five different reports (inclusive of 

all pages) available within the user defined reports of the scheduling 

software approved by the Contracting Officer; a hard copy listing of all 

project schedule changes, and associated data, made at the update and an 

electronic file of this data; and the resulting monthly updated schedule 

in PDM format.  These must be submitted with and substantively support 

the contractor’s monthly payment request and the signed look ahead 

report. The Resident Engineer shall identify the five different report 

formats that the contractor shall provide. 

B. The contractor shall be responsible for the correctness and timeliness 

of the computer-produced reports. The Contractor shall also responsible 

for the accurate and timely submittal of the updated project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced reports to the 

Contractor’s representative within ten calendar days from receipt of 

reports. The Contractor shall reprocess the computer-produced reports 

and associated diskette(s), when requested by the Contracting Officer’s 

representative, to correct errors which affect the payment and schedule 

for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer's review; three blue 

line copies of the interim schedule on sheets of paper 765 x 1070 mm (30 

x 42 inches) and an electronic file in the previously approved CPM 

schedule program. The submittal shall also include three copies of a 

computer-produced activity/event ID schedule showing project duration; 

phase completion dates; and other data, including event cost. Each 

activity/event on the computer-produced schedule shall contain as a 

minimum, but not limited to, activity/event ID, activity/event 

description, duration, budget amount, early start date, early finish 
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date, late start date, late finish date and total float. Work 

activity/event relationships shall be restricted to finish-to-start or 

start-to-start without lead or lag constraints. Activity/event date 

constraints, not required by the contract, will not be accepted unless 

submitted to and approved by the Contracting Officer. The contractor 

shall make a separate written detailed request to the Contracting 

Officer identifying these date constraints and secure the Contracting 

Officer’s written approval before incorporating them into the network 

diagram. The Contracting Officer’s separate approval of the Project 

Schedule shall not excuse the contractor of this requirement. Logic 

events (non-work) will be permitted where necessary to reflect proper 

logic among work events, but must have zero duration. The complete 

working schedule shall reflect the Contractor's approach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which may have been incurred 

during the final network diagram development period and shall reflect 

the entire contract duration as defined in the bid documents.  These 

changes/delays shall be entered at the first update after the final 

Project Schedule has been approved. The Contractor should provide their 

requests for time and supporting time extension analysis for contract 

time as a result of contract changes/delays, after this update, and in 

accordance with Article, ADJUSTMENT OF CONTRACT COMPLETION. 

D. Within 30 calendar days after receipt of the complete project interim 

Project Schedule and the complete final Project Schedule, the 

Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, opinions, and 

objections. 

2. A meeting with the Contractor at or near the job site for joint 

review, correction or adjustment of the proposed plan will be 

scheduled if required. Within 14 calendar days after the joint 

review, the Contractor shall revise and shall submit three blue line 

copies of the revised Project Schedule, three copies of the revised 

computer-produced activity/event ID schedule and a revised electronic 

file as specified by the Contracting Officer. The revised submission 

will be reviewed by the Contracting Officer and, if found to be as 

previously agreed upon, will be approved. 

E. The approved baseline schedule and the computer-produced schedule(s) 

generated there from shall constitute the approved baseline schedule 
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until subsequently revised in accordance with the requirements of this 

section. 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activities/events except 

procurement activities. The cumulative amount of all cost loaded work 

activities/events (including alternates) shall equal the total contract 

price. Prorate overhead, profit and general conditions on all work 

activities/events for the entire project length. The contractor shall 

generate from this information cash flow curves indicating graphically 

the total percentage of work activity/event dollar value scheduled to be 

in place on early finish, late finish. These cash flow curves will be 

used by the Contracting Officer to assist him in determining approval or 

disapproval of the cost loading. Negative work activity/event cost data 

will not be acceptable, except on VA issued contract changes.  

B. The Contractor shall cost load work activities/events for guarantee 

period services, test, balance and adjust various systems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE OF WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF WORK BY THE 

CONTRACTOR), the Contractor shall submit, simultaneously with the cost 

per work activity/event of the construction schedule required by this 

Section, a responsibility code for all activities/events of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/events for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID ITEM work shall equal 

the value of the bid item in the Contractors' bid.  

1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of work activities/events 

required for complete performance of all items of work. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop drawings, 

templates, fabrication, delivery and similar pre-construction 

work.  

b. Contracting Officer's and Architect-Engineer's review and approval 

of shop drawings, equipment schedules, samples, template, or 

similar items.  
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c. Interruption of VA Facilities utilities, delivery of Government 

furnished equipment, and rough-in drawings, project phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pieces of equipment, 

maintenance and operation manuals, instructions and preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with a minimum 

duration of five work days at the end of each phase and 

immediately preceding any VA move activity/event required by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual construction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floor, or building, to 

another area, floor, or building, for at least five trades who are 

performing major work under this contract.  

3. Break up the work into activities/events of a duration no longer than 

20 work days each or one reporting period, except as to 

non-construction activities/events (i.e., procurement of materials, 

delivery of equipment, concrete and asphalt curing) and any other 

activities/events for which the Resident Engineer may approve the 

showing of a longer duration. The duration for VA approval of any 

required submittal, shop drawing, or other submittals will not be 

less than 20 work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activities/events labeled 

"start," "continue," or "completion," are not specific and will not 

be allowed. Lead and lag time activities will not be acceptable.  

5. The schedule shall be generally numbered in such a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following supporting data in addition to 

the project schedule:  

1. The appropriate project calendar including working days and holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shall delay the review of 

the submittal until the Contracting Officer is in receipt of the missing 

data.  

C. To the extent that the Project Schedule or any revised Project Schedule 

shows anything not jointly agreed upon, it shall not be deemed to have 

been approved by the Resident Engineer. Failure to include any element 



VA MEDICAL CENTER                                DEPARTMENT OF VETERAN AFFAIRS 

TOMAH, WI 

BUILDINGS 404 AND 406 MASONRY RESTORATION 

VA PROJECT: 676-13-129                                                   04-13 

 

PROJECT SCHEDULES                                             01 32 16.15 - 6 

of work required for the performance of this contract shall not excuse 

the Contractor from completing all work required within any applicable 

completion date of each phase regardless of the Resident Engineer’s 

approval of the Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event Record Specifications: 

Submit to the VA an electronic file(s) containing one file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA application and certificate 

for payment documents G702 & G703 reflecting updated schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the basis upon which 

progress payments will be made pursuant to Article, FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor shall 

be entitled to a monthly progress payment upon approval of estimates as 

determined from the currently approved updated project schedule. Monthly 

payment requests shall include: a listing of all agreed upon project 

schedule changes and associated data; and an electronic file (s) of the 

resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application for Payment shall be 

contingent, among other factors, on the submittal of a satisfactory 

monthly update of the project schedule. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on dates mutually agreed 

to by the Resident Engineer and the Contractor. Contractor and their CPM 

consultant (if applicable) shall attend all monthly schedule update 

meetings. The Contractor shall accurately update the Project Schedule 

and all other data required and provide this information to the Resident 

Engineer three work days in advance of the schedule update meeting. Job 

progress will be reviewed to verify: 

1. Actual start and/or finish dates for updated/completed 

activities/events. 

2. Remaining duration for each activity/event started, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and supplemental 

agreements that are to be incorporated into the Project Schedule. 
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4. Changes in activity/event sequence and/or duration which have been 

made, pursuant to the provisions of following Article, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and partially completed 

activities/events. 

6. Logic and duration revisions required by this section of the 

specifications. 

7. Activity/event duration and percent complete shall be updated 

independently. 

B. After completion of the joint review, the contractor shall generate an 

updated computer-produced calendar-dated schedule and supply the 

Contracting Officer’s representative with reports in accordance with the 

Article, COMPUTER PRODUCED SCHEDULES, specified. 

C. After completing the monthly schedule update, the contractor’s 

representative or scheduling consultant shall rerun all current period 

contract change(s) against the prior approved monthly project schedule. 

The analysis shall only include original workday durations and schedule 

logic agreed upon by the contractor and Resident Engineer for the 

contract change(s). When there is a disagreement on logic and/or 

durations, the Contractor shall use the schedule logic and/or durations 

provided and approved by the Resident Engineer. After each rerun update, 

the resulting electronic project schedule data file shall be 

appropriately identified and submitted to the VA in accordance to the 

requirements listed in articles 1.4 and 1.7. This electronic submission 

is separate from the regular monthly project schedule update 

requirements and shall be submitted to the Resident Engineer within 

fourteen (14) calendar days of completing the regular schedule update. 

Before inserting the contract changes durations, care must be taken to 

ensure that only the original durations will be used for the analysis, 

not the reported durations after progress.  In addition, once the final 

network diagram is approved, the contractor must recreate all manual 

progress payment updates on this approved network diagram and associated 

reruns for contract changes in each of these update periods as outlined 

above for regular update periods.  This will require detailed record 

keeping for each of the manual progress payment updates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representatives, and all 

subcontractors needed, as determined by the SRE, shall meet to discuss 

the monthly updated schedule. The main emphasis shall be to address work 
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activities to avoid slippage of project schedule and to identify any 

necessary actions required to maintain project schedule during the 

reporting period. The Government representatives and the Contractor 

should conclude the meeting with a clear understanding of those work and 

administrative actions necessary to maintain project schedule status 

during the reporting period. This schedule coordination meeting will 

occur after each monthly project schedule update meeting utilizing the 

resulting schedule reports from that schedule update. If the project is 

behind schedule, discussions should include ways to prevent further 

slippage as well as ways to improve the project schedule status, when 

appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the following remedial actions:  

1. Increase construction manpower in such quantities and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construction equipment, or 

any combination of the foregoing to eliminate the backlog of work.  

3. Reschedule the work in conformance with the specification 

requirements. 

B. Prior to proceeding with any of the above actions, the Contractor shall 

notify and obtain approval from the Resident Engineer for the proposed 

schedule changes. If such actions are approved, the representative 

schedule revisions shall be incorporated by the Contractor into the 

Project Schedule before the next update, at no additional cost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a revised electronic file 

(s) and a list of any activity/event changes including predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or group of 

activities/events, which may be involved with contract changes, 

strikes, unusual weather, and other delays will not relieve the 

Contractor from the requirements specified unless the conditions are 

shown on the CPM as the direct cause for delaying the project beyond 

the acceptable limits. 
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2. Delays in submittals, or deliveries, or work stoppage are encountered 

which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prosecution and progress 

of the project. 

4. When there is, or has been, a substantial revision to the 

activity/event costs regardless of the cause for these revisions. 

B. CPM revisions made under this paragraph which affect the previously 

approved computer-produced schedules for Government furnished equipment, 

vacating of areas by the VA Facility, contract phase(s) and sub 

phase(s), utilities furnished by the Government to the Contractor, or 

any other previously contracted item, shall be furnished in writing to 

the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised project schedule and all 

relevant data is contingent upon compliance with all other paragraphs of 

this section and any other previous agreements by the Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule resulting from contract 

changes will be included in the proposal for changes in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852.236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing the change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule not resulting from 

contract changes is the responsibility of the Contractor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted only for causes specified 

in this contract. Request for an extension of the contract completion 

date by the Contractor shall be supported with a justification, CPM data 

and supporting evidence as the Resident Engineer may deem necessary for 

determination as to whether or not the Contractor is entitled to an 

extension of time under the provisions of the contract. Submission of 

proof based on revised activity/event logic, durations (in work days) 

and costs is obligatory to any approvals. The schedule must clearly 

display that the Contractor has used, in full, all the float time 

available for the work involved in this request. The Contracting 

Officer's determination as to the total number of days of contract 

extension will be based upon the current computer-produced 

calendar-dated schedule for the time period in question and all other 

relevant information. 
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B. Actual delays in activities/events which, according to the computer- 

produced calendar-dated schedule, do not affect the extended and 

predicted contract completion dates shown by the critical path in the 

network, will not be the basis for a change to the contract completion 

date. The Contracting Officer will within a reasonable time after 

receipt of such justification and supporting evidence, review the facts 

and advise the Contractor in writing of the Contracting Officer's 

decision. 

C. The Contractor shall submit each request for a change in the contract 

completion date to the Contracting Officer in accordance with the 

provisions specified under FAR 52.243 – 4 (Changes) and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall include, as a part of 

each change order proposal, a sketch showing all CPM logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the approved network 

diagram. 

D. All delays due to non-work activities/events such as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events shall be analyzed on a 

month by month basis. 

 

- - - E N D - - - 
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SECTION 01 33 23 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples, test reports, certificates, 

and manufacturers' literature and data shall also be subject to the 

previously referenced requirements. The following text refers to all 

items collectively as SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work shall 

equal those of approved submittals. After an item has been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery of 

approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration and 

approval action by Government. Time submission to assure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals will not serve as a basis for 

extending contract time for completion. 

1-5. Submittals will be reviewed for compliance with contract requirements by 

Architect-Engineer, and action thereon will be taken by Resident 

Engineer on behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file number 

thereto. Contractor, in any subsequent correspondence, shall refer to 

this file and identification number to expedite replies relative to 

previously approved or disapproved submittals. 

1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. If additional 

submittals beyond those required by the contract are furnished pursuant 
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to request therefor by Contracting Officer, adjustment in contract price 

and time will be made in accordance with Articles titled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The Contracting 

Officer and Architect- Engineer assumes no responsibility for checking 

schedules or layout drawings for exact sizes, exact numbers and detailed 

positioning of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities or 

exact numbers included in such submittals.  

A. Submit samples in single units unless otherwise specified. Submit shop 

drawings, schedules, manufacturers' literature and data, and 

certificates in quadruplicate, except where a greater number is 

specified. 

B. Submittals will receive consideration only when covered by a transmittal 

letter signed by Contractor. Letter shall be sent via first class mail 

and shall contain the list of items, name of Medical Center, name of 

Contractor, contract number, applicable specification paragraph numbers, 

applicable drawing numbers (and other information required for exact 

identification of location for each item), manufacturer and brand, ASTM 

or Federal Specification Number (if any) and such additional information 

as may be required by specifications for particular item being 

furnished. In addition, catalogs shall be marked to indicate specific 

items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received 

without identification letter will be considered "unclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall be 

labeled to indicate the name and location of the Medical Center, name 

of Contractor, manufacturer, brand, contract number and ASTM or 

Federal Specification Number as applicable and location(s) on 

project. 

3. Required certificates shall be signed by an authorized representative 

of manufacturer or supplier of material, and by Contractor.  
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C. If submittal samples have been disapproved, resubmit new samples as soon 

as possible after notification of disapproval. Such new samples shall be 

marked "Resubmitted Sample" in addition to containing other previously 

specified information required on label and in transmittal letter. 

D. Approved samples will be kept on file by the Resident Engineer at the 

site until completion of contract, at which time such samples will be 

delivered to Contractor as Contractor's property. Where noted in 

technical sections of specifications, approved samples in good condition 

may be used in their proper locations in contract work. At completion of 

contract, samples that are not approved will be returned to Contractor 

only upon request and at Contractor's expense. Such request should be 

made prior to completion of the contract. Disapproved samples that are 

not requested for return by Contractor will be discarded after 

completion of contract. 

E. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 

completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer under one cover. 
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1-10. Samples, shop drawings, test reports, certificates and manufacturers' 

literature and data, shall be submitted for approval to:  

 Jim Sewell 

 Preservation Architect 

 716 Orton Court 

 Madison, WI 53703 

 

1-11. At the time of transmittal to the Architect-Engineer, the Contractor 

shall also send a copy of the complete submittal directly to the 

Resident Engineer. 

 

- - - E N D - - - 
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SECTION 01 42 19 

REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source of references and 

standards specified in the project manual under paragraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 

(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specifications, standards, 

and commercial item descriptions cited in the solicitation may be 

obtained for a fee by submitting a request to – GSA Federal Supply 

Service, Specifications Section, Suite 8100, 470 East L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202) 619-

8978. 

B. If the General Services Administration, Department of Agriculture, or 

Department of Veterans Affairs issued this solicitation, a single copy 

of specifications, standards, and commercial item descriptions cited in 

this solicitation may be obtained free of charge by submitting a request 

to the addressee in paragraph (a) of this provision. Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 

OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this solicitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178 

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 

(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

 AA Aluminum Association Inc. 

http://www.aluminum.org 

AABC Associated Air Balance Council 

http://www.aabchq.com 

AAMA American Architectural Manufacturer's Association 

http://www.aamanet.org 

AAN American Nursery and Landscape Association 

http://www.anla.org 

AASHTO American Association of State Highway and Transportation Officials 

http://www.aashto.org 

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org 

ACGIH American Conference of Governmental Industrial Hygienists 

http://www.acgih.org 

ACI American Concrete Institute 

http://www.aci-int.net 

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org 

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org 

ADC Air Diffusion Council 

http://flexibleduct.org 

AGA American Gas Association 

http://www.aga.org 

AGC Associated General Contractors of America 

http://www.agc.org 
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AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org 

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AISC American Institute of Steel Construction 

http://www.aisc.org 

AISI American Iron and Steel Institute 

http://www.steel.org 

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org 

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org 

ANLA American Nursery & Landscape Association 

http://www.anla.org 

ANSI American National Standards Institute, Inc. 

http://www.ansi.org 

APA The Engineered Wood Association 

http://www.apawood.org 

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org 

ASAE American Society of Agricultural Engineers 

http://www.asae.org 

ASCE American Society of Civil Engineers 

http://www.asce.org 

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org 

ASME American Society of Mechanical Engineers 

http://www.asme.org 

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org 
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ASTM American Society for Testing and Materials 

http://www.astm.org 

AWI Architectural Woodwork Institute 

http://www.awinet.org 

AWS American Welding Society 

http://www.aws.org 

AWWA American Water Works Association 

http://www.awwa.org 

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com 

BIA Brick Institute of America 

http://www.bia.org 

BSI Building Stone Institute 

  http://www.buildingstoneinstitute.org 

CAGI Compressed Air and Gas Institute 

http://www.cagi.org 

CGA Compressed Gas Association, Inc. 

http://www.cganet.com 

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org 

CISCA Ceilings and Interior Systems Construction Association 

http://www.cisca.org 

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org 

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org 

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org 

CRA California Redwood Association 

http://www.calredwood.org 

http://www.bia.org/
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CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org 

CTI Cooling Technology Institute 

http://www.cti.org 

DHI Door and Hardware Institute 

http://www.dhi.org 

EGSA Electrical Generating Systems Association 

http://www.egsa.org 

EEI Edison Electric Institute 

http://www.eei.org 

EPA Environmental Protection Agency 

http://www.epa.gov 

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com 

FAA Federal Aviation Administration 

http://www.faa.gov 

FCC Federal Communications Commission 

http://www.fcc.gov 

FPS The Forest Products Society 

http://www.forestprod.org 

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/ 

FM  Factory Mutual Insurance 

http://www.fmglobal.com 

GA  Gypsum Association 

http://www.gypsum.org 

GSA General Services Administration 

http://www.gsa.gov 

HI  Hydraulic Institute 

http://www.pumps.org 
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HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org 

ILI Indiana Limestone Institute of America 

  http://www.iliai.com 

ICBO International Conference of Building Officials 

http://www.icbo.org 

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net 

\ICAC Institute of Clean Air Companies 

http://www.icac.com 

IEEE Institute of Electrical and Electronics Engineers 

http://www.ieee.org\ 

IMSA International Municipal Signal Association 

http://www.imsasafety.org 

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com 

MSS Manufacturers Standardization Society of the Valve and Fittings 

Industry Inc. 

http://www.mss-hq.com 

NAAMM National Association of Architectural Metal Manufacturers 

http://www.naamm.org 

NAPHCC Plumbing-Heating-Cooling Contractors Association 

http://www.phccweb.org.org 

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel Inspectors 

http://www.nationboard.org 

NEC National Electric Code 

See - NFPA National Fire Protection Association 

http://www.hpva.org/
http://www.iliai.com/
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NEMA National Electrical Manufacturers Association 

http://www.nema.org 

NFPA National Fire Protection Association 

http://www.nfpa.org 

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org 

NIH National Institute of Health 

http://www.nih.gov 

NIST National Institute of Standards and Technology 

http://www.nist.gov 

NLMA Northeastern Lumber Manufacturers Association, Inc. 

http://www.nelma.org 

NPA National Park Service 

  http://www.nps.gov 

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org 

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org 

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov 

PCA Portland Cement Association 

http://www.portcement.org 

PCI Precast Prestressed Concrete Institute 

http://www.pci.org 

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org 

http://www.nelma.org/
http://www.nps.gov/
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PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com 

PTI Post-Tensioning Institute 

http://www.post-tensioning.org 

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com 

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org 

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org 

SDI Steel Door Institute 

http://www.steeldoor.org 

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org 

SJI Steel Joist Institute 

http://www.steeljoist.org 

SMACNA Sheet Metal and Air-Conditioning Contractors 

National Association, Inc. 

http://www.smacna.org 

SSPC The Society for Protective Coatings 

http://www.sspc.org 

STI Steel Tank Institute 

http://www.steeltank.com 

SWI Steel Window Institute 

http://www.steelwindows.com 

TCA Tile Council of America, Inc. 

http://www.tileusa.com 

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org 
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TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com 

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

- - - E N D - - - 
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 SECTION 01 57 19 

TEMPORARY ENVIRONMENTAL CONTROLS 

 

EP-1. DESCRIPTION 

A. This section specifies the control of environmental pollution and damage 

that the Contractor must consider for air, water, and land resources. It 

includes management of visual aesthetics, noise, solid waste, radiant 

energy, and radioactive materials, as well as other pollutants and 

resources encountered or generated by the Contractor. The Contractor is 

obligated to consider specified control measures with the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importance to human life, 

3. Effect other species of importance to humankind, or; 

4. Degrade the utility of the environment for aesthetic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous materials, salts, 

acids, alkalis, herbicides, pesticides, organic chemicals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, such as leaves, tree 

trimmings, ashes, and waste materials resulting from construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been eroded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid 

materials resulting from industrial, commercial, and agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action and subsequent soil 

erosion may occur. Waters that are surface discharged may terminate 

in drainage ditches, storm sewers, creeks, and/or "water of the 

United States" and would require a permit to discharge water from the 

governing agency. 

6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, 

glass and crockery, metal and lumber scrap, tin cans, and bones. 
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7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and animal waste.  

b. Garbage: Refuse and scraps resulting from preparation, cooking, 

dispensing, and consumption of food. 

EP-2. QUALITY CONTROL  

A. Establish and maintain quality control for the environmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complying with laws, 

regulations, and ordinances. Note any corrective action taken. 

EP-3. REFERENCES 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 

designation only. 

B. U.S. National Archives and Records Administration (NARA): 

33 CFR 328..............Definitions 

EP-4. SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contract is awarded and 

prior to the commencement of the work, the Contractor shall meet with 

the Resident Engineer to discuss the proposed Environmental 

Protection Plan and to develop mutual understanding relative to 

details of environmental protection. Not more than 20 days after the 

meeting, the Contractor shall prepare and submit to the Resident 

Engineer for approval, a written and/or graphic Environmental 

Protection Plan including, but not limited to, the following: 

a. Name(s) of person(s) within the Contractor's organization who is 

(are) responsible for ensuring adherence to the Environmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsible for 

manifesting hazardous waste to be removed from the site. 

C. Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 

d. Description of the Contractor's environmental protection personnel 

training program. 

e. A list of Federal, State, and local laws, regulations, and permits 

concerning environmental protection, pollution control, noise 

control and abatement that are applicable to the Contractor's 
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proposed operations and the requirements imposed by those laws, 

regulations, and permits. 

f. Methods for protection of features to be preserved within 

authorized work areas including trees, shrubs, vines, grasses, 

ground cover, landscape features, air and water quality, fish and 

wildlife, soil, historical, and archeological and cultural 

resources. 

g. Procedures to provide the environmental protection that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to accident, natural 

causes, or failure to follow the procedures as described in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid waste disposal 

area. 

i. Drawings showing locations of any proposed temporary excavations 

or embankments for haul roads, material storage areas, structures, 

sanitary facilities, and stockpiles of excess or spoil materials. 

Include as part of an Erosion Control Plan approved by the 

District Office of the U.S. Soil Conservation Service and the 

Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use or nonuse. Plan 

should include measures for marking the limits of use areas. This 

plan may be incorporated within the Erosion Control Plan.  

B. Approval of the Contractor's Environmental Protection Plan will not 

relieve the Contractor of responsibility for adequate and continued 

control of pollutants and other environmental protection measures.  

EP-5. PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the project boundaries and those 

affected outside the limits of permanent work during the entire period 

of this contract. Confine activities to areas defined by the 

specifications and drawings. 

B. Protection of Land Resources: Prior to construction, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including trees, shrubs, 

vines, grasses, top soil, and land forms without permission from the 

Resident Engineer. Do not fasten or attach ropes, cables, or guys to 
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trees for anchorage unless specifically authorized, or where special 

emergency use is permitted. 

1. Work Area Limits: Prior to any construction, mark the areas that 

require work to be performed under this contract. Mark or fence 

isolated areas within the general work area that are to be saved and 

protected. Protect monuments, works of art, and markers before 

construction operations begin. Convey to all personnel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the drawings to be 

preserved by marking, fencing, or using any other approved 

techniques. 

a. Box and protect from damage existing trees and shrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tree paint.  

c. Do not store building materials or perform construction activities 

closer to existing trees or shrubs than the farthest extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible Soils: Plan and conduct 

earthwork to minimize the duration of exposure of unprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately protect side 

slopes and back slopes upon completion of rough grading. 

4. Temporary Protection of Disturbed Areas: Construct diversion ditches, 

benches, and berms to retard and divert runoff from the construction 

site to protected drainage areas approved under paragraph 208 of the 

Clean Water Act. 

a. Sediment Basins: Trap sediment from construction areas in 

temporary or permanent sediment basins that accommodate the runoff 

of a local 2009 (design year) storm. After each storm, pump the 

basins dry and remove the accumulated sediment. Control 

overflow/drainage with paved weirs or by vertical overflow pipes, 

draining from the surface. 

b. Reuse or conserve the collected topsoil sediment as directed by 

the Resident Engineer. 

c. Institute effluent quality monitoring programs as required by 

Federal, State, and local environmental agencies. 

5. Erosion and Sedimentation Control Devices: The erosion and sediment 

controls selected and maintained by the Contractor shall be such that 
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water quality standards are not violated as a result of the 

Contractor's activities. Construct or install all temporary and 

permanent erosion and sedimentation control features. Maintain 

temporary erosion and sediment control measures such as berms, dikes, 

drains, sedimentation basins, grassing, and mulching, until permanent 

drainage and erosion control facilities are completed and operative. 

6. Manage borrow areas on Government property to minimize erosion and to 

prevent sediment from entering nearby water courses or lakes. 

7. Manage and control spoil areas on Government property to limit spoil 

to areas and prevent erosion of soil or sediment from entering nearby 

water courses or lakes. 

8. Protect adjacent areas from despoilment by temporary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a manner that will prevent 

contamination of the environment. Place solid wastes (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State, and local 

requirements. 

10. Store chemical waste away from the work areas in corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those included in the solid 

waste category as directed by the Resident Engineer. 

C. Protection of Water Resources: Keep construction activities under 

surveillance, management, and control to avoid pollution of surface and 

ground waters and sewer systems. Implement management techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewater directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspended material to 

settle, the pollutants to separate, or the water to evaporate.  

2. Control movement of materials and equipment at stream crossings 

during construction to prevent violation of water pollution control 

standards of the Federal, State, or local government.  

3. Monitor water areas affected by construction.  

D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to minimize interference 

with, disturbance of, or damage to fish and wildlife. Prior to beginning 
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construction operations, list species that require specific attention 

along with measures for their protection.  

E. Protection of Air Resources: Keep construction activities under 

surveillance, management, and control to minimize pollution of air 

resources. Burning is not permitted on the job site. Keep activities, 

equipment, processes, and work operated or performed, in strict 

accordance with the State of Wisconsin and Federal emission and 

performance laws and standards. Maintain ambient air quality standards 

set by the Environmental Protection Agency, for those construction 

operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processing, and 

preparation of materials (such as from asphaltic batch plants) at all 

times, including weekends, holidays, and hours when work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas within or outside the 

project boundaries free from particulates which would cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, electrostatic 

precipitators, or other methods are permitted to control particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every action possible. Perform 

noise-producing work in less sensitive hours of the day or week as 

directed by the Resident Engineer. Maintain noise-produced work at or 

below the decibel levels and within the time periods specified.  

1. Perform construction activities involving repetitive, high-level 

impact noise only between 6:00 p.m. and 10:00p.m unless otherwise 

permitted by local ordinance or the Resident Engineer. Repetitive 

impact noise on the property shall not exceed the following dB 

limitations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  
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Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 

2. Provide sound-deadening devices on equipment and take noise abatement 

measures that are necessary to comply with the requirements of this 

contract, consisting of, but not limited to, the following:  

a. Maintain maximum permissible construction equipment noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 

STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75 BLASTING -- 

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 

 

b. Use shields or other physical barriers to restrict noise 

transmission.  

c. Provide soundproof housings or enclosures for noise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes. 

e. Use efficient intake and exhaust mufflers on internal combustion 

engines that are maintained so equipment performs below noise 

levels specified.  

f. Line hoppers and storage bins with sound deadening material. 

g. Conduct truck loading, unloading, and hauling operations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to the construction at 

least once every five successive working days while work is being 

performed above 55 dB(A) noise level. Measure noise exposure at the 

property line or 15 m (50 feet) from the noise source, whichever is 

greater. Measure the sound levels on the A weighing network of a 

General Purpose sound level meter at slow response. To minimize the 

effect of reflective sound waves at buildings, take measurements at 
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900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the Resident Engineer noting any 

problems and the alternatives for mitigating actions.  

G. Restoration of Damaged Property: If any direct or indirect damage is 

done to public or private property resulting from any act, omission, 

neglect, or misconduct, the Contractor shall restore the damaged 

property to a condition equal to that existing before the damage at no 

additional cost to the Government. Repair, rebuild, or restore property 

as directed or make good such damage in an acceptable manner. 

H. Final Clean-up: On completion of project and after removal of all 

debris, rubbish, and temporary construction, Contractor shall leave the 

construction area in a clean condition satisfactory to the Resident 

Engineer. Cleaning shall include off the station disposal of all items 

and materials not required to be salvaged, as well as all debris and 

rubbish resulting from demolition and new work operations. 

 

- - - E N D - - - 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials). 

5. Engineered wood products (plywood, particle board and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage containers, copper, etc). 

7. Cardboard, paper and packaging. 

8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 
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1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 

to ensure the generation of as little waste as possible. Construction 

Demolition waste includes products of the following: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 50 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.wbdg.org/tools/cwm.php 

   provides a Construction Waste Management Database that contains 

information on companies that haul, collect, and process recyclable 

debris from construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

http://www.wbdg.org/tools/cwm.php
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G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 

limited to, soil and concrete that does not contain hazardous waste or 

soluble pollutants at concentrations in excess of water-quality 

objectives established by a regional water board, and does not contain 

significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 
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K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility may or may not 

be required to have a solid waste facilities permit or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 



VA MEDICAL CENTER                              DEPARTMENT OF VETERAN AFFAIRS 

TOMAH, WI 

BUILDINGS 404 AND 406 MASONRY RESTORATION 

VA PROJECT: 676-13-129                                              09-01-13 

 

CONSTRUCTION WASTE MANAGEMENT                                    01 74 19 - 5 

B. Prepare and submit to the Resident Engineer a written demolition debris 

management plan. The plan shall include, but not be limited to, the 

following information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generation. 

3. Analysis of the estimated job site waste to be generated: 

a. List of each material and quantity to be salvaged, reused, 

recycled. 

b. List of each material and quantity proposed to be taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protection where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated and self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected by designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse and recycling 

facilities or sites. 

d. The names and locations of trash disposal landfill facilities or 

sites. 

e. Documentation that the facilities or sites are approved to 

receive the materials. 

C. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste 

Management Plan. 

D. Monthly summary of construction and demolition debris diversion and 

disposal, quantifying all materials generated at the work site and 

disposed of or diverted from disposal through recycling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced by the basic designation 

only. In the event that criteria requirements conflict, the most 

stringent requirements shall be met. 
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B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construction 

1.7 RECORDS 

 Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration. Records shall 

be kept in accordance with the LEED Reference Guide and LEED Template.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 

B. List of each material and quantity proposed to be taken to a landfill. 

C. Material tracking data:  Receiving parties, dates removed, 

transportation costs, weight tickets, tipping fees, manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered. 
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B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal. 

- - - E N D - - - 



VA MEDICAL CENTER                              DEPARTMENT OF VETERAN AFFAIRS 

TOMAH, WI 

BUILDINGS 404 AND 406 MASONRY RESTORATION 

VA PROJECT: 676-13-129                                              02-01-13 

 

SUSTAINABLE DESIGN REQUIREMENTS                                 01 81 11 - 1 

SECTION 01 81 11 

SUSTAINABLE DESIGN REQUIREMENTS 

PART 1 - GENERAL  

1.1 SUMMARY  

 This Section describes general requirements and procedures to comply 

with the Guiding Principles for Leadership in High Performance and 

Sustainable Buildings Memorandum of Understanding incorporated in the 

Executive Orders 13423 and 13514; Energy Policy Act of 2005 (EPA 2005) 

and the Energy Independence and Security Act of 2007 (EISA 2007).  

1.2 OBJECTIVES  

A. To maximize resource efficiency and reduce the environmental impacts of 

construction and operation, the Contractor during the construction 

phase of this project shall implement the following procedures:  

1. Select products that minimize consumption of energy, water and non-

renewable resources, while minimizing the amounts of pollution 

resulting from the production and employment of building 

technologies. It is the intent of this project to conform with EPA’s 

Five Guiding Principles on environmentally preferable purchasing. 

The five principles are:  

a. Include environmental considerations as part of the normal 

purchasing process.  

b. Emphasize pollution prevention early in the purchasing process.  

c. Examine multiple environmental attributes throughout a product’s 

or service’s life cycle.  

d. Compare relevant environmental impacts when selecting products 

and services.  

e. Collect and base purchasing decisions on accurate and meaningful 

information about environmental performance.  

2. Control sources for potential Indoor Air Quality (IAQ) pollutants by 

controlled selection of materials and processes used in project 

construction in order to attain superior IAQ.  

3. Products and processes that achieve the above objectives to the 

extent currently possible and practical have been selected and 

included in these Construction Documents. The Contractor is 

responsible to maintain and support these objectives in developing 

means and methods for performing the work of this Contract and in 
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proposing product substitutions and/or changes to specified 

processes.  

4. Use building practices that insure construction debris and 

particulates do not contaminate or enter duct work prior to system 

startup and turn over.  

1.3 RELATED DOCUMENTS  

A. Section 01 74 19 CONSTRUCTION WASTE MANANGEMENT  

1.4 DEFINITIONS  

A. Agrifiber Products: Composite panel products derived from agricultural 

fiber.  

B. Biobased Product: As defined in the 2002 Farm Bill, a product 

determined by the Secretary to be a commercial or industrial product 

(other than food or feed) that is composed, in whole or in significant 

part, of biological products or renewable domestic agricultural 

materials (including plant, animal, and marine materials) or forestry 

materials.  

C. Biobased Content: The weight of the biobased material divided by the 

total weight of the product and expressed as a percentage by weight.  

D. Certificates of Chain-of-Custody: Certificates signed by manufacturers 

certifying that wood used to make products has been tracked through its 

extraction and fabrication to ensure that is was obtained from forests 

certified by a specified certification program.  

E. Composite Wood: A product consisting of wood fiber or other plant 

particles bonded together by a resin or binder.  

F. Construction and Demolition Waste: Includes solid wastes, such as 

building materials, packaging, rubbish, debris, and rubble resulting 

from construction, remodeling, repair and demolition operations. A 

construction waste management plan is to be provided by the Contractor 

as defined in Section 01 74 19.  

G. Third Party Certification: Certification of levels of environmental 

achievement by nationally recognized sustainability rating system. 

H. Light Pollution: Light that extends beyond its source such that the 

additional light is wasted in an unwanted area or in an area where it 

inhibits view of the night sky.  

I. Recycled Content Materials: Products that contain pre-consumer or post-

consumer materials as all or part of their feedstock.  
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J. Post-Consumer Recycled Content: The percentage by weight of constituent 

materials that have been recovered or otherwise diverted from the 

solid-waste stream after consumer use.  

K. Pre-Consumer Recycled Content: Materials that have been recovered or 

otherwise diverted from the solid-waste stream during the manufacturing 

process. Pre-consumer content must be material that would not have 

otherwise entered the waste stream as per Section 5 of the FTC Act, 

Part 260 “Guidelines for the Use of Environmental Marketing Claims”:  

 www.ftc.gov/bcp/grnrule/guides980427.  

L. Regional Materials: Materials that are extracted, harvested, recovered, 

and manufactured within a radius of 250 miles (400 km) from the Project 

site.  

M. Salvaged or Reused Materials: Materials extracted from existing 

buildings in order to be reused in other buildings without being 

manufactured.  

N. Sealant: Any material that fills and seals gaps between other 

materials.  

O. Type 1 Finishes: Materials and finishes which have a potential for 

short-term levels of off gassing from chemicals inherent in their 

manufacturing process, or which are applied in a form requiring 

vehicles or carriers for spreading which release a high level of 

particulate matter in the process of installation and/or curing.  

P. Type 2 Finishes: “Fuzzy" materials and finishes which are woven, 

fibrous, or porous in nature and tend to adsorb chemicals offgas. 

Q. Volatile Organic Compounds (VOCs): Any compound of carbon, excluding 

carbon monoxide, carbon dioxide, carbonic acid, metallic carbides or 

carbonates, and ammonium carbonate, which participates in atmospheric 

photochemical reactions. Compounds that have negligible photochemical 

reactivity, listed in EPA 40 CFR 51.100(s), are also excluded from this 

regulatory definition.  

 1.5 SUBMITTALS  

A. Sustainable Design Submittals:  

1. Salvaged or Reused Materials: Provide documentation that lists each 

salvaged or reused material, the source or vendor of the material, 

the purchase price, and the replacement cost if greater than the 

purchase price.  
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2. Recycled Content: Submittals for all materials with recycled content 

(excluding MEP systems equipment and components) must include the 

following documentation: Manufacturer’s product data, product 

literature, or a letter from the manufacturer verifying the 

percentage of post-consumer and pre-consumer recycled content (by 

weight) of each material or product.  

a. An electronic spreadsheet that tabulates the Project’s total 

materials cost and combined recycled content value (defined as 

the sum of the post-consumer recycled content value plus one-half 

of the pre-consumer recycled content value) expressed as a 

percentage of total materials cost. This spreadsheet shall be 

submitted every third month with the Contractor’s Certificate and 

Application for Payment. It should indicate, on an ongoing basis, 

line items for each material, including cost, pre-consumer 

recycled content, post-consumer recycled content, and combined 

recycled content value.  

3. Regional Materials: Submittals for all products or materials 

expected to contribute to the regional calculation (excluding MEP 

systems equipment and components) must include the following 

documentation: 

a. Cost of each material or product, excluding cost of labor and 

equipment for installation.  

b. Location of product manufacture and distance from point of 

manufacture to the Project Site.  

c. Location of point of extraction, harvest, or recovery for each 

raw material in each product and distance from the point of 

extraction, harvest, or recovery to the Project Site.  

d. Manufacturer’s product data, product literature, or a letter from 

the manufacturer verifying the location and distance from the 

Project Site to the point of manufacture for each regional 

material.  

e. Manufacturer’s product data, product literature, or a letter from 

the manufacturer verifying the location and distance from the 

Project Site to the point of extraction, harvest, or recovery for 

each regional material or product, including, at a minimum, 

gravel and fill, planting materials, concrete, masonry, and GWB  
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f. An electronic spreadsheet that tabulates the Project’s total 

materials cost and regional materials value, expressed as a 

percentage of total materials cost. This spreadsheet shall be 

submitted every third month with the Contractor’s Certificate and 

Application for Payment. It should indicate on an ongoing basis, 

line items for each material, including cost, location of 

manufacture, distance from manufacturing plant to the Project 

Site, location of raw material extraction, and distance from 

extraction point to the Project Site.  

4. Exterior Paints and Coatings: Submittals for all field-applied 

paints and coatings, which have a potential impact on ambient air 

quality, must include manufacturer’s MSDSs or other manufacturer’s 

Product Data highlighting VOC content.  

B. Project Materials Cost Data: Provide a spreadsheet in an electronic 

file indicating the total cost for the Project and the total cost of 

building materials used for the Project, as follows:  

1. Not more than 60 days after the Preconstruction Meeting, the General 

Contractor shall provide to the Owner and Architect a preliminary 

schedule of materials costs for all materials used for the Project 

organized by specification section. Exclude labor costs and all 

mechanical, electrical, and plumbing (MEP) systems materials and 

labor costs. Include the following:  

a. Identify each reused or salvaged material, its cost, and its 

replacement value.  

b. Identify each recycled-content material, its post-consumer and 

pre-consumer recycled content as a percentage the product’s 

weight, its cost, its combined recycled content value (defined as 

the sum of the post-consumer recycled content value plus one-half 

of the pre-consumer recycled content value), and the total 

combined recycled content value for all materials as a percentage 

of total materials costs.  

c. Identify each regional material, its cost, its manufacturing 

location, the distance of this location from the Project site, 

the source location for each raw material component of the 

material, the distance of these extraction locations from the 

Project site, and the total value of regional materials as a 

percentage of total materials costs.  
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d. Identify each biobased material, its source, its cost, and the 

total value of biobased materials as a percentage of total 

materials costs. Also provide the total value of rapidly 

renewable materials (materials made from plants that are 

harvested in less than a 10-year cycle) as a percentage of total 

materials costs.  

e. Identify each wood-based material, its cost, the total wood-based 

materials cost, each FSC Certified wood material, its cost, and 

the total value of Certified wood as a percentage of total wood-

based materials costs.  

2. Provide final versions of the above spreadsheets to the Owner and 

Architect not more than 14 days after Substantial Completion.  

C. Construction Waste Management: See Section 01 74 19 “Construction Waste 

Management” for submittal requirements.  

D. Sustainable Design Progress Reports: Concurrent with each Application 

for Payment, submit reports for the following:  

1. Construction Waste Management: Waste reduction progress reports and 

logs complying with the requirements of Section 01 74 19 

”Construction Waste Management.”  

1.6 QUALITY ASSURANCE  

A. Preconstruction Meeting: After award of Contract and prior to the 

commencement of the Work, schedule and conduct meeting with Owner, 

Architect, and all Subcontractors to discuss the Construction Waste 

Management Plan, the required Construction Indoor Air Quality (IAQ) 

Management Plan, and all other Sustainable Design Requirements. The 

purpose of this meeting is to develop a mutual understanding of the 

Project’s Sustainable Design Requirements and coordination of the 

Contractor’s management of these requirements with the Contracting 

Officer and the Construction Quality Manager.  

B. Construction Job Conferences: The status of compliance with the 

Sustainable Design Requirements of these specifications will be an 

agenda item at all regular job meetings conducted during the course of 

work at the site.  

PART 2 - PRODUCTS  

2.1 PRODUCT ENVIRONMENTAL REQUIREMENTS  

A. Do not burn rubbish, organic matter, etc. or any material on the site. 

Dispose of legally in accordance with Specifications Sections 01 74 19.  
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B. Herbicides and Pest Control: Herbicides shall not be permitted, and 

pest control measures shall utilize EPA-registered biopesticides only.  

C. Salvaged or Reused materials: There shall be no substitutions for 

specified salvaged and reused materials and products.  

1. Salvaged materials: Use of salvaged materials reduces impacts of 

disposal and manufacturing of replacements.  

D. Recycled Content of Materials:  

1. Provide building materials with recycled content such that post-

consumer recycled content value plus half the pre-consumer recycled 

content value constitutes a minimum of 30% of the cost of materials 

used for the Project, exclusive of all MEP equipment, labor, and 

delivery costs. The Contractor shall make all attempts to maximize 

the procurement of materials with recycled content.  

a. e post-consumer recycled content value of a material shall be 

determined by dividing the weight of post-consumer recycled 

content by the total weight of the material and multiplying by 

the cost of the material.  

b. Do not include mechanical and electrical components in the 

calculations.  

c. Do not include labor and delivery costs in the calculations.  

d. Recycled content of materials shall be defined according to the 

Federal Trade Commission’s “Guide for the Use of Environmental 

Marketing Claims,” 16 CFR 260.7 (e).  

E. Biobased Content: 

1. For products designated by the USDA’s BioPreferred program, provide 

products that meet or exceed USDA recommendations for biobased 

content, so long as products meet all other performance requirements 

in VA master specifications. For more information regarding the 

product categories covered by the BioPreferred program, visit 

http://www.biopreferred.gov  

 

- - - E N D - - - 

 

http://www.biopreferred.gov/
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SECTION 04 05 13 

MASONRY MORTARING 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 Section specifies mortar materials and mixes. Intent of section is to 

create a mortar matching existing un-weathered historic mortar in color, 

composition, hardness and strength. 

1.2 RELATED WORK:  

A. Mortar used in Section:  

1. Section 04 05 31, MASONRY TUCK POINTING. 

2. Section 04 50 00, MASONRY RESTORATION AND CLEANING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Cement, each kind. 

2. Hydrated lime. 

   C. Final mortar proportions resulting from Contractors sampling, testing 

and matching of existing historic mortar, including sand gradation, to 

be used in all masonry work. 

1.4 PRISM TESTS 

   A. Before starting masonry work, construct two prisms with cleaned brick 

salvaged from existing building, and two prisms with brick salvaged by 

material suppliers from offsite locations and proposed for use as a 

substitution for existing damaged brick.  

1. Construct prisms with mortar proportions and construction methods 

matching existing construction as closely as possible, and approved 

by COR as described in 04 05 13 Masonry Mortar.  

2. For prisms constructed with cleaned brick salvaged from existing 

building, use undamaged brick masonry units from both interior and 

exterior wythes. Carefully remove existing hardened mortar from units 

utilizing hand tools only. No abrasive blasting, chemicals, or any 

process that may damage or mark the existing brick may be used.  

3. For prisms constructed with brick salvaged from other jobsites by 

material suppliers, use masonry units from random cubes of units 

delivered on site.  

4. Prisms shall be constructed on site by masons that will perform the 

repair work. Store prisms in a secure location until they have cured 
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sufficiently to permit transportation without damage. Transport 

prisms to Testing Laboratory for final curing.  

5. Test prisms in accordance with ASTM C1314. Verify that the average 

prism strength of the tests for each type of brick is at least equal 

to 1000 psi, and is no greater than the prism strength of existing 

brick masonry (1350 psi). Documentation of testing program and 

results for existing brick masonry prism and mortar pin tests is on 

file with Owner. Contact AE if prism strength tests do not fall 

within limits indicated. 

1.5 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Deliver masonry materials in original sealed containers marked with name 

of manufacturer and identification of contents.  

B. Store masonry materials under waterproof covers on planking clear of 

ground, and protect damage from handling, dirt, stain, water and wind.  

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM):  

C40-04..................Organic Impurities in Fine Aggregates for 

Concrete  

C91-05..................Masonry Cement  

C109-08.................Compressive Strength of Hydraulic Cement Mortars 

(Using 2-in. or 50-MM Cube Specimens)  

C144-04.................Aggregate for Masonry Mortar  

C150-09.................Portland Cement  

C207-06.................Hydrated Lime for Masonry Purposes  

C270-10.................Mortar for Unit Masonry  

C780-10.................Preconstruction and Construction Evaluation of 

Mortars for Plain and Reinforced Unit Masonry  

PART 2 - PRODUCTS  

2.1 HYDRATED LIME 

 Hydrated Lime shall be pressure hydrated non-air entrained and conform 

to ASTM C207, Type S.  

2.2 AGGREGATE FOR MASONRY MORTAR 

   A. Aggregate shall be natural river sand (manufactured or masons sand is 

not permitted), clean, free from loam, silt, vegetable matter, salts and 

other injurious substances: 

      1. Sand shall be from one source. 



VA MEDICAL CENTER                                DEPARTMENT OF VETERAN AFFAIRS 

TOMAH, WI 

BUILDINGS 404 AND 406 MASONRY RESTORATION 

VA PROJECT: 676-13-129                                                   09-11 

 

MASONRY MORTARING                                                 04 05 13 - 3 

      2. Sand gradation shall be sieved to achieve gradation matching existing 

construction. 

   3. Color value of sand established in accordance with ASTM C40 shall 

match color value of original sand aggregate as closely as possible. 

2.3 PORTLAND CEMENT 

A. Portland cement shall conform to ASTMC-150 Type 1. Only one brand and 

type of Portland cement from one source shall be used for the Work. 

Brands are subject to approval for color match of existing mortar. Use 

of either white or gray Portland cement, or a mix of white and gray 

Portland cements is permitted if required for color match of existing 

mortar. 

2.4 WATER 

 Potable, free of substances that are detrimental to mortar, masonry, and 

metal.  

2.5 MASONRY MORTAR 

A. Pre-packaged mortar mixes are not acceptable. Mortar shall be mixed from 

individual constituent parts on the jobsite. 

B. Masonry mortar is anticipated to be similar to ASTM Type N based on the 

original specifications. Preliminary proportions of mortar shall be (1-

1-6) of Portland cement, hydrated lime and sand respectively. Intent of 

preliminary proportions noted is to establish a baseline for matching 

color, composition, hardness and strength of existing mortar as closely 

as possible. 

C. Preliminary proportions of mortar shall be used only as a beginning 

point for matching existing historical mortar. Acceptability of mortar 

proportions based on appearance will be determined by COR, as described 

in 04 05 31 Masonry Tuckpointing. After mortar has been determined by 

COR to satisfactorily match existing texture and color, the prism 

strength of mortar and masonry units shall be confirmed by prism test as 

described above. 

D. Final proportions of mortar judged visually acceptable and meeting 

strength requirements shall be submitted for written approval. 

E. Admixtures:  

1. Do not use mortar admixtures.  

2. Do not use antifreeze compounds.  

PART 3 - EXECUTION 

3.1 GENERAL 

A. Do not begin any repair work requiring mortar until receipt of written 

approval of mortar mix.  



VA MEDICAL CENTER                                DEPARTMENT OF VETERAN AFFAIRS 

TOMAH, WI 

BUILDINGS 404 AND 406 MASONRY RESTORATION 

VA PROJECT: 676-13-129                                                   09-11 

 

MASONRY MORTARING                                                 04 05 13 - 4 

3.2 MIXING 

A. Mix in a mechanically operated mortar mixer.  

1. Mix mortar for at least three minutes but not more than five minutes.  

B. Measure ingredients by volume. Measure by the use of a container of 

known capacity.  

C. Mix water with dry ingredients in sufficient amount to provide a 

workable mixture which will adhere to vertical surfaces of masonry 

units.  

   D. Mortar that has stiffened because of loss of water through evaporations 

may be re-tempered by adding water to restore to proper consistency and 

workability. Discard mortar that has reached its initial set or has not 

been used within two hours. 

3.2 MORTAR USE LOCATION 

A. Use approved mortar at all locations, including repair and rebuilding of 

existing walls, and for tuckpointing. 

 

- - - E N D - - - 
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SECTION 04 05 31 

MASONRY TUCK POINTING 

PART 1 - GENERAL  

1.1 DESCRIPTION  

 This section specifies requirements for tuck pointing of existing 

masonry and stone work, and replacement of damaged masonry units. 

1.2 RELATED WORK  

A. Mortars: Section 04 05 13, MASONRY MORTARING. 

B. Restoration of masonry: Section 04 50 00, MASONRY RESTORATION AND 

CLEANING. 

1.3 APPLICABLE PUBLICATIONS  

A. Publications listed below form a part of this specification to extent 

referenced.  Publications are referenced in the text by basic 

designation only. 

B. American Society for Testing and Materials (ASTM):  

C67-07..................Brick and Structural Clay Tile, Sampling and 

Testing  

C216-07.................Facing Brick (Solid Masonry Units Made From Clay 

or Shale)  

C270-07.................Mortar for Unit Masonry  

C. International Masonry Institute: Recommended Practices and Guide 

Specifications for Cold Weather Masonry Construction. 

D. Preservation Brief 2: Repointing Mortar Joints in Historic Masonry 

Buildings”, published by the United States Department of the Interior, 

Cultural Resources. 

1.4 QUALITY CONTROL  

A. All personnel employed by the General Contractor or Masonry Contractor 

to perform any work under this section, shall be qualified by training 

and experience to perform the work, and shall specifically have a 

minimum of two years of documented experience in the tuckpointing repair 

of masonry in buildings of similar age and character. 

PART 2 - PRODUCTS 

2.1 TUCK POINTING MORTAR  

 Tuck pointing mortar shall be as described in 04 05 13 MASONRY 

MORTARING. 

2.2 REPLACEMENT MASONRY UNITS 

A. Face Brick: 

1. Reclaimed brick from this site or other locations. In good condition; 

broken and cracked brick are not acceptable. 
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2. Face brick shall match facing brick of the existing building that is 

being tuck pointed in both appearance and hardness. 

B. Other Units to match existing. 

PART 3 - EXECUTION  

3.1 TEST AREA REQUIREMENTS 

A. Test Area to be 3 to 4 square feet in area. Test Area to be located in 

obscure area of the building, as indicated on drawings or directed by 

Resident Engineer. 

B. Test Area to be inspected and approved by Resident Engineer before 

proceeding, and will be held as the standard for the remainder of the 

work. 

C. Test Area to match appearance, tooling and composition of original 

unweathered construction. 

D. Test Area shall be constructed by the same personnel that will be 

performing the specified work of the section on the building. 

E. Upon 48 hours’ notice, the VA or its designated agent shall notify the 

SHPO that a test area has been produced and is available for inspection. 

Regardless of SHPO participation, the VA shall ensure the participation 

of a historic architect, whose qualifications meet the requirements of 

36 CFR 61.  Prior to issuance of its approval, the Resident Engineer 

must receive from the SHPO or the historic architect, an opinion, in 

writing, that the tuckpointing is consistent with the Secretary of the 

Interior's Standards. 

3.2 CUT OUT OF EXISTING MORTAR JOINTS  

A. Cut out existing mortar joints (both bed and head joints) and remove by 

means of a toothing chisel or a special pointer's grinder, to a uniform 

depth of to 19 mm (3/4-inch), or until sound mortar is reached, 

whichever is greater. Mortar removal must not damage or mark edges or 

surfaces of existing masonry units to remain.  

B. Remove dust and debris from the joints by brushing, blowing with air or 

rinsing with water. Do not rinse when temperature is below freezing.  

3.3 JOB CONDITIONS  

A. Protection: Protect newly pointed joints from rain, until pointed joints 

are sufficiently hard enough to prevent damage.  

B. Cold Weather Protection:  

1. Tuck pointing may be performed in freezing weather when methods of 

protection are utilized.  
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2. Comply with applicable sections of "Recommended Practices for Cold 

Weather Construction" as published by International Masonry Industry 

All Weather Council.  

3. Existing surfaces at temperatures to prevent mortar from freezing or 

causing other damage to mortar. 

3.4 MIXING OF TUCK POINTING MORTAR 

A. Mix dry ingredients with enough water to produce a damp mixture of 

workable consistency which will retain its shape when formed into a 

ball.  

B. Allow mortar to stand in dampened condition for one to 1-1/2 hours. 

C. Add water to bring mortar to a workable consistency prior to 

application. 

3.5 INSTALLATION OF TUCK POINTING MORTAR  

A. Immediately prior to application of mortar, dampen joints to be tuck 

pointed. Prior to application of pointing mortar, allow masonry units to 

absorb surface water.  

B. Tightly pack mortar into joints in thin layers, approximately 6 mm 

(1/4-inch) thick maximum.  

C. Allow layer to become "thumbprint hard" before applying next layer. 

D. Pack final layer flush with surfaces of masonry units. When mortar 

becomes "thumbprint hard", tool joints.  

3.6 TOOLING OF JOINTS  

A. Tool joints in patch work with a jointing tool to match the existing 

surrounding joints.  

3.7 REPLACEMENT OF MASONRY UNITS  

A. Cut out mortar joints surrounding masonry units that are to be removed 

and replaced.  

1. Wherever possible, units to be removed should be removed without 

damage to the units for potential reuse elsewhere; however, where 

whole removal is impossible, brick units may be broken.  

2. Once the units are removed, carefully remove by means of a toothing 

chisel or a special pointer's grinder the old mortar and remove dust 

and debris. Mortar removal must not damage or mark edges or surfaces 

of existing masonry units to remain. 

B. Dampen surfaces of the surrounding units before new units are placed. 

1. Allow existing masonry to absorb surface moisture prior to starting 

installation of the new replacement units. 

2. Butter contact surfaces of existing masonry and new replacement 

masonry units with mortar.  



VA MEDICAL CENTER                                DEPARTMENT OF VETERAN AFFAIRS 

TOMAH, WI 

BUILDINGS 404 AND 406 MASONRY RESTORATION 

VA PROJECT: 676-13-129                                                   08-11 

 

MASONRY TUCK POINTING                                             04 05 31 - 4 

3. Center replacement masonry units in opening and press into position. 

4. Remove excess mortar with a trowel. 

5. Point around replacement masonry units to ensure full head and bed 

joints. 

6. When mortar becomes "thumbprint hard", tool joints. 

3.6 CLEANING  

A. Clean exposed masonry surfaces on completion.  

B. Remove mortar droppings and other foreign substances from wall surfaces. 

C. First wet surfaces with clean water, then wash down with a solution of 

soapless detergent specially prepared for cleaning brick. 

D. Brush with stiff fiber brushes while washing, and immediately thereafter 

hose down with clean water. 

E. Free clean surfaces from traces of detergent, foreign streaks or stains. 

Protect materials during cleaning operations including adjoining 

construction. 

F. Use of muriatic acid, sand blasting, or water wash containing abrasive 

materials is prohibited in the cleaning of masonry. Pressure washer must 

not exceed 1000 psi; spray nozzle must be held a minimum of 12” from 

wall surface.  

 

- - - E N D - - - 
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SECTION 04 50 00 

MASONRY RESTORATION AND CLEANING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies requirements for restoration and cleaning of 

existing masonry walls. 

B. Extent of masonry restoration work is indicated on drawings and photos, 

and includes the following: 

   1. Stone and brick cleaning where stained. 

   2. Stone repair where shown. 

   3. Painting of exposed steel lintels where rust is found. 

1.2 RELATED WORK 

A. Mortars: Section 04 05 13, MASONRY MORTARING 

   B. Masonry tuck pointing and brick replacement: Section 04 05 31, MASONRY  

      TUCK POINTING. 

C. Sealants and sealant installation: Section 07 92 00, JOINT SEALANTS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES.  

B. Product Data: For each type of product indicated. Include 

recommendations for application and use. Include test data 

substantiating that products comply with requirements. 

1. Each type of chemical cleaning material data. 

2. Stone masonry patching materials product data and application 

instructions. 

1.4 TEST AREA 

A. Prepare test areas for restoration and cleaning to demonstrate aesthetic 

effects and set quality standards for materials and execution. 

   1. Cleaning: Use test area to test cleaning methods and ensure that     

   neither the masonry nor the mortar is damaged in the process. Begin  

   with the gentlest means possible, starting with just water; then, if 

   necessary, a water and white vinegar mix; water and detergent; and   

   finally chemical cleaners. 

   2. Stone Repair: Prepare sample areas for each type of stone indicated  

   to have repair work performed. Erect sample areas in existing walls  

   unless otherwise indicated, to demonstrate quality of materials,     

   workmanship, and blending with existing work. Include the following  

   as a minimum:  

      a. Patching: Three small holes or chips as directed. 
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B. Test area to be 3 to 4 feet square in area. Test area to be located in 

obscure area of the building, as indicated on drawings or directed by 

Resident Engineer. 

C. Test area to be inspected and approved by Resident Engineer before 

proceeding, and will be held as the standard for the remainder of the 

work. 

D. Test area shall be prepared by the same personnel that will be 

performing the specified work of this section on the building. 

E. Test area shall be prepared when wall and air temperatures are similar 

to the temperatures anticipated at the time the masonry will be cleaned. 

F. Upon 48 hours’ notice, the VA or its designated agent shall notify the 

SHPO that a test area has been produced and is available for inspection. 

Regardless of SHPO participation, the VA shall ensure the participation 

of a historic architect, whose qualifications meet the requirements of 

36 CFR 61. Prior to issuance of its approval, the Resident Engineer must 

receive from the SHPO or the historic architect, an opinion, in writing, 

that the restoration and cleaning is consistent with the Secretary of 

the Interior’s Standards. 

G. Approved test areas may become part of the completed Work if undisturbed 

at time of Substantial Completion. 

1.5 QUALITY CONTROL  

 A. Restoration Specialist Qualifications:  Engage an experienced,  

    Pre-approved masonry restoration and cleaning firm to perform work of  

    this Section.  Firm shall have completed work similar in material,     

    design, and extent to that indicated for this Project with a record of 

    successful in-service performance.  Experience installing standard unit 

    masonry is not sufficient experience for masonry restoration work. 

    1. Restoration worker qualifications: Persons who are experienced and  

       specialize in restoration work of types they will be performing.    

       When masonry units are being patched, assign at least one worker    

       among those performing patching work who is trained and certified by 

       manufacturer of patching compound to apply its products. 

    B. Chemical-Cleaner Manufacturer Qualifications: A firm regularly engaged 

       in producing masonry cleaners that have been used for similar          

       applications with successful results, and with factory-trained         

       representatives who are available for consultation and Project-site    

       inspection and assistance at no additional cost. 
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1.6 DELIVERY, STORAGE, AND HANDLING  

 A.  Deliver materials to Project site in manufacturer's original and 

unopened containers and packaging bearing labels with manufacturer's 

name and type of products. 

 B.  Protect masonry restoration materials during storage and construction 

from wetting by rain, snow or ground water, and from staining or 

intermixture with earth or other types of materials. Protect liquid 

components from freezing. Comply with manufacturer’s recommendations 

for minimum and maximum temperature requirements for storage. 

1.7 PROJECT CONDITIONS 

 A.  Weather Limitations: Proceed with installation only when existing and 

forecasted weather conditions permit masonry restoration and cleaning 

work to be performed according to manufacturers' written instructions 

and specified requirements. 

 B. For manufactured repair materials, perform work within the 

environmental limits set by each manufacturer. 

 C. Clean masonry surfaces with chemical cleaners only when air temperature 

is 50 deg F and above and is predicted to remain so for at least 7 

days after completion of cleaning. 

1.8 SEQUENCING AND SCHEDULING 

   A. Perform masonry restoration work in the following sequence: 

      1. Inspect for open mortar joints and repair before cleaning to prevent 

         the intrusion of water and other cleaning materials into the wall. 

      2. Clean masonry surfaces only where stains exist. 

      3. Rake out mortar from joints surrounding masonry to be replaced and   

         from joints adjacent to masonry repairs along joints per Section 04  

         05 31 MASONRY TUCK POINTING. 

      4. Repair masonry, including replacing existing masonry with new masonry 

         materials. 

      5. Rake out mortar from joints to be repointed, per Section 04 05 31    

         MASONRY TUCK POINTING. 

      6. Point mortar and sealant joints, per Section 04 05 13 MASONRY        

         MORTARING, Section 04 05 31 MASONRY TUCK POINTING, and Section 07 92 

         00 JOINT SEALANTS. 

      7. After repairs and repointing have been completed and cured, perform a 

         final cleaning to remove residues from this work. 

   B. Where the erection of scaffolding is necessary to perform the work, any 

      mechanical connections between the scaffolding and building masonry     

      shall occur only within existing mortar joints. When scaffolding is     
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      removed, repair mortar joints per Section 04 05 31 MASONRY TUCK         

      POINTING. 

PART 2 - PRODUCTS2.1 MANUFACTURED REPAIR MATERIALS 

   A. Stone Patching Compound: Factory-mixed cementitious product that is     

      custom manufactured for patching stone. 

1. Use formulation that is vapor- and water permeable (equal to or more 

   than the stone), exhibits low shrinkage, has lower modulus of        

   elasticity than the stone units being repaired, and develops high    

   bond strength to all types of stone. 

2. Use formulation having working qualities and retardation control to  

   permit forming and sculpturing where necessary. 

3. Formulate patching compound in colors, textures, and grain to match  

   stone being patched. Provide sufficient number of colors to enable   

   matching each piece of stone. 

2.2 CLEANING MATERIALS AND EQUIPMENT 

A. Water: Potable 

B. Hot Water: Water heated to a temperature of 140 to 160 deg F. 

C. Job-Mixed Detergent Solution: Solution prepared by mixing 2 cups of 

tetrasodium polyphosphate, 1/2 cup of laundry detergent, and 20 quarts 

of hot water for every 5 gal. of solution required. 

D. Acidic Cleaner: Manufacturer’s standard acidic masonry cleaner composed 

of hydrofluoric acid or ammonium bifluoride blended with other acids, 

detergents, wetting agents, and inhibitors. 

E. Brushes: Fiber bristle only. 

F. Spray Equipment: Provide equipment for controlling spray application of 

water and chemical cleaners, if any, at rates indicated for pressure, 

measured at spray tip, and for volume. 

   1. For spray application of chemical cleaners provide low-pressure tank 

   or chemical pump suitable for chemical cleaner indicated, equipped   

   with cone-shaped spray-tip. 

   2. For spray application of water provide fan-shaped spray-tip which    

   disperses water at angle of not less than 15 degrees. 

   3. For spray application of heated water provide equipment capable of   

   maintain temperature, at flow rates indicated, between 140o and 160 o. 

2.3 ACCESSORY MATERIALS 

   A.  Liquid Strippable Masking Agent:  Manufacturer's standard liquid, film- 

    forming, strippable masking material for protecting glass, metal, and  

    polished stone surfaces from damaging effects of acidic and alkaline   

    masonry cleaners. 
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 B. Antirust Coating:  Fast-curing, lead- and chromate-free, self-curing,  

    universal modified-alkyd primer complying with MPI #79, Alkyd  

    Anticorrosive Metal Primer; or SSPC-Paint 20; or SSPC-Paint 29 zinc- 

    rich coating. 

    1. Use coating requiring no better than SSPC-SP 2, "Hand Tool       

         Cleaning" surface preparation according to manufacturer's            

         literature or certified statement. 

2.4 CHEMICAL CLEANING SOLUTIONS 

   A. Dilute chemical cleaners with water to produce solutions not exceeding  

      concentration recommended by chemical-cleaner manufacturer. 

   B. Acidic Cleaner Solution for Brick: Dilute with water to produce         

      hydrofluoric acid content of 3 percent or less, but not greater than    

      that recommended by chemical-cleaner manufacturer. 

PART 3 - EXECUTION 

3.1 PROTECTION 

   A. Protect persons, motor vehicles, surrounding surfaces of building being 

      restored, building site, plants, and surrounding buildings from harm    

      resulting from masonry restoration work. 

      1. Erect temporary protective covers over walkways and at points of     

         pedestrian and vehicular entrance and exit that must remain in       

         service during course of restoration and cleaning work. 

   B. Comply with chemical-cleaner manufacturer's written instructions for    

      protecting building and other surfaces against damage from exposure to  

      its products.  Prevent chemical-cleaning solutions from coming into     

      contact with people, motor vehicles, landscaping, buildings, and other  

      surfaces that could be harmed by such contact. 

      1. Cover adjacent surfaces with materials that are proven to resist     

         chemical cleaners used unless chemical cleaners being used will not  

         damage adjacent surfaces.  Use materials that contain only           

         waterproof, UV-resistant adhesives.  Apply masking agents to comply  

         with manufacturer's written instructions.  Do not apply liquid       

         masking agent to painted or porous surfaces.  When no longer needed, 

         promptly remove masking to prevent adhesive staining. 

      2. Keep wall wet below area being cleaned to prevent streaking from     

         runoff. 

      3. Do not clean masonry during winds of sufficient force to spread      

         cleaning solutions to unprotected surfaces. 

      4. Neutralize and collect alkaline and acid wastes for disposal off     

         Owner’s property. 
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      5. Dispose of runoff from cleaning operations by legal means and in a   

         manner that prevents soil erosion, undermining of paving and         

         foundations, damage to landscaping, and water penetration into       

         building interiors. 

3.2 CLEANING MASONRY, GENERAL 

   A. Proceed with cleaning in an orderly manner; work from bottom to top of  

      the test cleaning area of each scaffold width and from one end of the   

      test area to the other. Ensure that dirty residues and rinse water will 

      not wash over cleaned, dry surfaces. 

   B. Use only those cleaning methods that have been tested on sample panels  

      and approved by Resident Engineer for each masonry material and         

      location. 

      1. Do not use wire brushes or brushes that are not resistant to chemical 

         cleaner being used. Do not use plastic-bristle brushes if natural-   

         fiber brushes will resist chemical cleaner being used. 

      2. Use spray equipment that provides controlled application at volume   

         and pressure indicated, measured at spray tip. Adjust pressure and   

         volume to ensure that cleaning methods do not damage masonry. 

         a. Equip units with pressure gages. 

         b. Water pressure must not exceed 1,000 psi. 

      3. For chemical-cleaner spray application, use low-pressure tank or     

         chemical pump suitable for chemical cleaner indicated, equipped with 

         cone-shaped spray tip. 

      4. For water-spray application, use fan-shaped spray tip that disperses 

         water at an angle of 25 to 50 degrees. 

      5. Use of muriatic acid, sand blasting, or water wash containing        

         abrasive materials is prohibited in the cleaning of masonry. 

   C. Perform each cleaning method indicated in a manner that results in      

      uniform coverage of all surfaces, including corners, moldings, and      

      interstices, and that produces an even effect without streaking or      

      damaging masonry surfaces. 

   D. Water Application Methods: 

      1. Water-Spray Applications: Unless otherwise indicated, hold spray     

         nozzle at least 12 inches from surface of masonry and apply water in 

         horizontal back and forth sweeping motion, overlapping previous      

         strokes to produce uniform coverage. 

   E. Chemical-Cleaner Application Methods: Apply chemical cleaners to masonry 

      surfaces to comply with chemical-cleaner manufacturer's written         

      instructions; use brush or spray application. Do not spray apply at     
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      pressures exceeding 50 psi. Do not allow chemicals to remain on surface 

      for periods longer than those indicated or recommended by manufacturer. 

   F. Rinse off chemical residue and soil by working upward from bottom to top 

      of each treated area at each stage or scaffold setting.  Periodically   

      during each rinse, test pH of rinse water running off of cleaned area to 

      determine that chemical cleaner is completely removed. 

      1. Apply neutralizing agent and repeat rinse if necessary to produce    

         tested pH of between 6.7 and 7.5. 

      2. After cleaning is complete, remove protection no longer required.    

         Remove tape and adhesive marks. 

3.3 CLEANING STONEWORK AND BRICKWORK 

   A. Cold-Water Wash: Use cold water applied by very low-pressure spray. 

   B. Job-Mixed Detergent Solution 

      1. Wet masonry with cold water applied by low-pressure spray. 

      2. Apply detergent solution by brush or very low-pressure spray. 

      3. Scrub masonry with medium-soft brushes until soil can be removed by  

         rinsing. Use small brushes for mortar joins and crevices. Dip brush  

         in detergent solution often to ensure that adequate fresh cleaner is 

         used and that masonry surface remains wet. 

      4. Rinse with cold water applied by very-low pressure spray to remove   

         soil. 

      5. Stains that remain on stonework after this process will be left      

         untreated. 

      6. Stains that remain on brickwork after this process will be treated   

         with chemical cleaners designed to remove specific types of chemical 

         residue. 

   C. Acidic Chemical Cleaning: 

      1. Wet masonry with cold water applied by very low-pressure spray. 

      2. Apply cleaner to masonry in two applications by brush or very low-   

         pressure spray. Let cleaner remain on surface for period indicated   

         below. 

         a. As recommended by chemical-cleaner manufacturer. 

      3. Rinse with cold water applied by very low-pressure spray to remove   

         chemicals and soil. 

3.4 STONE PATCHING 

   A. Patch the following stone units unless another type of replacement or   

      repair is indicated: 

      1. Units indicated to be patched. 

      2. Units with holes. 
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      3. Units with chipped edges or corners. 

      4. Units with small areas of deep deterioration. 

   B. Remove and replace existing patches unless otherwise indicated or       

      approved by Architect. 

   C. Remove deteriorated material and remove adjacent material that has begun 

      to deteriorate. Carefully remove additional material so patch will not  

      have feathered edges but will have square or slightly undercut edges on 

      area to be patched and will be at least 1/4 inch thick, but not less    

      than recommended by patching compound manufacturer. 

   D. Mask adjacent mortar joint or rake out for repointing if patch will     

      extend to edge of stone unit. 

   E. Mix patching compound in individual batches to match each stone unit    

      being patched.  Combine one or more colors of patching compound, as     

      needed, to produce exact match. 

   F. Brush-coat stone surfaces with slurry coat of patching compound         

      according to manufacturer’s written instructions. 

   G. Place patching compound in layers as recommended by patching compound   

      manufacturer, but not less than 1/4 inch or more than 2 inches thick.   

      Roughen surface of each layer to provide a key for next layer. 

      1. Trowel, scrape, or carve surface of patch to match texture and       

         surrounding surface plane or contour of the stone.  Shape and finish 

         surface before or after curing, as determined by testing, to best    

         match existing stone. 

   H. Keep each layer damp for 72 hours or until patching compound has set. 

   I. Remove and replace patches with hairline cracks or that show separation 

      from stone at edges, and those that do not match adjoining stone in     

      color or texture. 

3.5 PAINTING STEEL UNCOVERED DURING THE WORK 

   A. Where areas of rust are discovered on exposed steel lintels at windows  

      and doors, prepare and paint as follows: 

      1. Remove paint, rust, and other contaminants according to SSPC-SP2,    

         “Hand Tool Cleaning”, SSPC-SP3, “Power Tool Cleaning” or SSPC-SP     

         6/NACE No. 3, “Commercial Blast Cleaning”, as applicable to meet     

         paint manufacturer’s recommended preparations. All surrounding       

         historic building surfaces must be protected from damage during rust 

         removal process. 

      2. Immediately paint exposed steel with two coats of antirust coating,  

         following coating manufacturer's written instructions and without    

         exceeding manufacturer's recommended rate of application (dry film   

         thickness per coat). 
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   B. If on inspection and rust removal, the cross section of a steel member  

      is found to be reduced from rust by more than 1/16 inch, notify         

      Architect before proceeding. 

 

- - - E N D - - - 
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SECTION 07 92 00 

JOINT SEALANTS 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 Section covers all sealant materials and their application, wherever 

required for complete installation of building materials or systems. 

1.2 RELATED WORK: 

A. Mortars: Section 04 05 13, MASONRY MORTARING. 

B. Masonry tuck pointing: Section 04 05 31, MASONRY TUCK POINTING.C. 

Masonry restoration work: Section 04 50 00, MASONRY RESTORATION & 

CLEANING. 

1.3 QUALITY CONTROL: 

A. Installer Qualifications: An experienced installer who has specialized 

in installing joint sealants similar in material, design, and extent to 

those indicated for this Project and whose work has resulted in joint-

sealant installations with a record of successful in-service 

performance. 

B. Source Limitations: Obtain each type of joint sealant through one 

source from a single manufacturer. 

C. Product Testing: Obtain test results from a qualified testing agency 

based on testing current sealant formulations within a 12-month period. 

1. Testing Agency Qualifications: An independent testing agency 

qualified according to ASTM C1021. 

2. Test elastomeric joint sealants for compliance with requirements 

specified by reference to ASTM C920, and where applicable, to other 

standard test methods. 

4. Test other joint sealants for compliance with requirements indicated 

by referencing standard specifications and test methods. 

D. Preconstruction Field-Adhesion Testing: Before installing elastomeric 

sealants, field test their adhesion to joint substrates in accordance 

with sealant manufacturer’s recommendations: 

1. Locate test joints where indicated or, if not indicated, as directed 

by Contracting Officer. 

2. Conduct field tests for each application indicated below: 

a. Each type of elastomeric sealant and joint substrate indicated. 

3. Notify Resident Engineer seven days in advance of dates and times 

when test joints will be erected. 
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E. VOC: Acrylic latex and Silicon sealants shall have less than 50g/l VOC 

content. 

F. Mockups: Before installing joint sealants, apply elastomeric sealants 

as follows to verify selections made under sample Submittals and to 

demonstrate aesthetic effects and qualities of materials and execution:  

1. Joints in mockups of assemblies specified in other Sections that are 

indicated to receive elastomeric joint sealants, which are specified 

by reference to this section.  

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's installation instructions for each product used. 

C. Cured samples of exposed sealants for each color where required to 

match adjacent material. 

D. Manufacturer's Literature and Data:  

1. Primers  

2. Sealing compound, each type, including compatibility when different 

sealants are in contact with each other. 

1.5 PROJECT CONDITIONS: 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealants under following 

conditions: 

a. When ambient and substrate temperature conditions are outside 

limits permitted by joint sealant manufacturer or are below 4.4 C 

(40 F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 

1. Do not proceed with installation of joint sealants where joint 

widths are less than those allowed by joint sealant manufacturer for 

applications indicated. 

C. Joint-Substrate Conditions: 

1. Do not proceed with installation of joint sealants until 

contaminants capable of interfering with adhesion are removed from 

joint substrates. 
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1.6 DELIVERY, HANDLING, AND STORAGE: 

A. Deliver materials in manufacturers' original unopened containers, with 

brand names, date of manufacture, shelf life, and material designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceeding 32 C (90 F) or less 

than 5 C (40 F). 

1.7 DEFINITIONS: 

A. Definitions of terms in accordance with ASTM C717 and as specified. 

B. Back-up Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.8 WARRANTY: 

A. Warranty exterior sealing against leaks, adhesion, and cohesive 

failure, and subject to terms of "Warranty of Construction", FAR clause 

52.246-21, except that warranty period shall be extended to two years. 

B. General Warranty: Special warranty specified in this Article shall not 

deprive Government of other rights Government may have under other 

provisions of Contract Documents and shall be in addition to, and run 

concurrent with, other warranties made by Contractor under requirements 

of Contract Documents. 

1.9 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM): 

C509-06.................Elastomeric Cellular Preformed Gasket and 

Sealing Material. 

C612-10.................Mineral Fiber Block and Board Thermal 

Insulation.  

C717-10.................Standard Terminology of Building Seals and 

Sealants. 

C834-10.................Latex Sealants. 

C919-08.................Use of Sealants in Acoustical Applications. 

C920-10.................Elastomeric Joint Sealants. 
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C1021-08................Laboratories Engaged in Testing of Building 

Sealants. 

C1193-09................Standard Guide for Use of Joint Sealants. 

C1330-02 (R2007)........Cylindrical Sealant Backing for Use with Cold 

Liquid Applied Sealants. 

D1056-07................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber. 

E84-09..................Surface Burning Characteristics of Building 

Materials. 

C. Sealant, Waterproofing and Restoration Institute (SWRI).  

 The Professionals’ Guide 

PART 2 - PRODUCTS  

2.1 SEALANTS: 

A. S-6:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class: Joint movement range of plus 100 percent to minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-20.  

6. Minimum elongation of 1200 percent. 

2.2 CAULKING COMPOUND: - NOT APPLICABLE 

2.3 COLOR: 

A. Sealants used with exposed masonry shall match color of mortar joints. 

2.4 JOINT SEALANT BACKING: 

A. General: Provide sealant backings of material and type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 

and other joint fillers; and are approved for applications indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of type indicated below and 

of size and density to control sealant depth and otherwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin. 

C. Elastomeric Tubing Sealant Backings: Neoprene, butyl, EPDM, or silicone 

tubing complying with ASTM D1056, nonabsorbent to water and gas, and 

capable of remaining resilient at temperatures down to minus 32 C 

(minus 26 F). Provide products with low compression set and of size and 
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shape to provide a secondary seal, to control sealant depth, and 

otherwise contribute to optimum sealant performance. 

D. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended 

by sealant manufacturer for preventing sealant from adhering to rigid, 

inflexible joint-filler materials or joint surfaces at back of joint 

where such adhesion would result in sealant failure. Provide self-

adhesive tape where applicable. 

2.5 FILLER: 

A. Mineral fiber board: ASTM C612, Class 1. 

B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod.  

2.6 PRIMER: 

A. As recommended by manufacturer of sealant material.  

B. Stain free type. 

2.7 CLEANERS-NON POUROUS SURFACES: 

 Chemical cleaners acceptable to manufacturer of sealants and sealant 

backing material, free of oily residues and other substances capable of 

staining or harming joint substrates and adjacent non-porous surfaces 

and formulated to promote adhesion of sealant and substrates. 

PART 3 - EXECUTION 

3.1 INSPECTION: 

A. Inspect substrate surface for bond breaker contamination and unsound 

materials at adherent faces of sealant. 

B. Coordinate for repair and resolution of unsound substrate materials.  

C. Inspect for uniform joint widths and that dimensions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS: 

A. Prepare joints in accordance with manufacturer's instructions and SWRI. 

B. Clean surfaces of joint to receive caulking or sealants leaving joint 

dry to the touch, free from frost, moisture, grease, oil, wax, lacquer 

paint, or other foreign matter that would tend to destroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushing, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of developing optimum bond 

with joint sealants.  
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2. Remove loose particles remaining from above cleaning operations by 

vacuuming or blowing out joints with oil-free compressed air. Porous 

joint surfaces include the following: 

a. Concrete. 

b. Masonry. 

3. Remove laitance and form-release agents from concrete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues capable of 

interfering with adhesion of joint sealants. 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 

D. Apply masking tape to face of surfaces adjacent to joints before 

applying primers or sealing compounds. 

1. Do not leave gaps between ends of sealant backings. 

2. Do not stretch, twist, puncture, or tear sealant backings. 

3. Remove absorbent sealant backings that have become wet before 

sealant application and replace them with dry materials. 

E. Apply primer to sides of joints wherever required by compound 

manufacturer's printed instructions.  

1. Apply primer prior to installation of back-up rod or bond breaker 

tape.  

2. Use brush or other approved means that will reach all parts of 

joints. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

3.3 BACKING INSTALLATION: 

A. Install back-up material, to form joints enclosed on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the back-

up rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

back-up rod and sealants. 

D. Install back-up rod, without puncturing the material, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sealant depths 

specified. 
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E. Where space for back-up rod does not exist, install bond breaker tape 

strip at bottom (or back) of joint so sealant bonds only to two 

opposing surfaces. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

3.4 SEALANT DEPTHS AND GEOMETRY: 

A. At widths up to 6 mm (1/4 inch), sealant depth equal to width. 

B. At widths over 6 mm (1/4 inch), sealant depth 1/2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with sealant thickness at 

center of joint approximately 1/2 of depth at adhesion surface. 

3.5 INSTALLATION: 

A. General:  

1. Apply sealants only when ambient temperature is between  

5 C and 38 C (40 and 100 F).  

2. Do not use polysulfide base sealants where sealant may be exposed to 

fumes from bituminous materials, or where water vapor in continuous 

contact with cementitious materials may be present.  

3. Do not use sealant type listed by manufacture as not suitable for 

use in locations specified.  

4. Apply sealing compound in accordance with manufacturer's printed 

instructions.  

5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish compound smooth.  

7. Tool joints to concave surface unless shown or specified otherwise.  

8. Finish paving or floor joints flush unless joint is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint width.  

10. Test sealants for compatibility with each other and substrate. Use 

only compatible sealant.  

B. For application of sealants, follow requirements of ASTM C1193 unless 

specified otherwise.  

3.6 FIELD QUALITY CONTROL: 

A. Field-Adhesion Testing: Field-test joint-sealant adhesion to joint 

substrates as recommended by sealant manufacturer: 

1. Extent of Testing: Test completed elastomeric sealant joints as 

follows: 

a. Perform 10 tests for first 300 m (1000 feet) of joint length for 

each type of elastomeric sealant and joint substrate. 
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b. Perform one test for each 300 m (1000 feet) of joint length 

thereafter or one test per each floor per elevation. 

B. Inspect joints for complete fill, for absence of voids, and for joint 

configuration complying with specified requirements. Record results in 

a field adhesion test log. 

C. Inspect tested joints and report on following: 

1. Whether sealants in joints connected to pulled-out portion failed to 

adhere to joint substrates or tore cohesively. Include data on pull 

distance used to test each type of product and joint substrate. 

2. Compare these results to determine if adhesion passes sealant 

manufacturer’s field-adhesion hand-pull test criteria. 

3. Whether sealants filled joint cavities and are free from voids. 

4. Whether sealant dimensions and configurations comply with specified 

requirements. 

D. Record test results in a field adhesion test log. Include dates when 

sealants were installed, names of persons who installed sealants, test 

dates, test locations, whether joints were primed, adhesion results and 

percent elongations, sealant fill, sealant configuration, and sealant 

dimensions. 

E. Repair sealants pulled from test area by applying new sealants 

following same procedures used to originally seal joints. Ensure that 

original sealant surfaces are clean and new sealant contacts original 

sealant.  

F. Evaluation of Field-Test Results: Sealants not evidencing adhesive 

failure from testing or noncompliance with other indicated 

requirements, will be considered satisfactory. Remove sealants that 

fail to adhere to joint substrates during testing or to comply with 

other requirements. Retest failed applications until test results prove 

sealants comply with indicated requirements.  

3.7 CLEANING: 

A. Fresh compound accidentally smeared on adjoining surfaces: Scrape off 

immediately and rub clean with a solvent as recommended by the sealant 

manufacturer. 

B. After filling and finishing joints, remove masking tape. 

C. Leave adjacent surfaces in a clean and unstained condition. 
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3.8 LOCATIONS: 

A. Exterior Building Joints, Horizontal and Vertical: 

1. Metal to Masonry or Stone at Pipe Penetrations: Type S-6 

2. Stone to Stone (vertical joints only where noted on dwgs.): Type S-6 
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